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Originator Phone
R. J. Corey 376-0108
Class of Change

[ I I - Signatories [X] II - Executive Manager [ ] Ill - Project Manager
Change Title
Addition To And Modification Of EPA Lead Regulatory Agency Milestones Within The M-016 Series
"Complete Remedial Actions for all Non-Tank Farm and Non-Canyon Operable Units"

Doscription/Justification of Change

The change package includes:
* Modification of Interim Milestone M-016-OOB
* Addition of three interim milestones
* Extension of two interim milestones

These changes align with the revised and reprioritized milestones developed through negotiations.

Continued on page 2
fimpact of Change
Modification and extension of several milestones within the M-016 series, and separation of milestones for
remedial actions.

Affected Documents
The Hanford Federal Facility Agreement and Consent Order (HFFACO), as amended, and Hanford Site
internal planning management, and budget documents (e.g., DOE and DOE contractor baseline change
control documents, project management plans).

Approval

R.J. Corey -.. _- , L Approved Disapproved
DOE D Dte Page 1 of 2
D.A. Faulk D Approved Disapproved
EPA Date

yN/A Da__Approved DisapprovedEcology Date

EUC I
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Modifications to HFFACO Appendix D, "Milestones and Target Dates Including Designation of
Lead Regulatory Agency," are denoted by using st.rikeeut to indicate text deletions and double
underline to indicate text additions.

Number Milestone Due Date
M-016-00B Complete all interim 300 Area remedial actions including the 618-10 apd 09/30/2018

ad Reaulatoy 648-44-burial groundT but not including the 618-11 burial ground. 300-
Agenc_-_EPA 2,n sites associated with retained 300 Area facilities and the utility

corridors. Completion f interim remedial actins for waste-stos
associated with the reptafine-d 300 Areanfacilitier, and their utilitios are
sul Ad Romedba Dccign!Romod ActionWork Plan.

Completion of all interim-remedial actions is defined as the completion of
the interim ROD requirements in accordance with an approved RD/RA
Work Plan and obtain EPA approval of the appropriate prcjeet closeout
douments. The dispoition Of impeding surplus failities wll be
performed ir, accor~dance with M5ileoe INA091-00.

M-p1 6-8A Comolete remote excavation of the 300-296 waste site in accordance 09/30/2019
Lead Regulatry with an arved RDRA Work Pa.
Agency: EPA

M-Q16-85 Comolete remedial actions for the 300-296 waste site in accordance 09/30/2021
Lead Regulator with RD/RA Work Plan for 300-FF-2 Soils (DOE/RL-2014-1 3-ADD 1) and
Agencv: EPA dispasition for the 324 Buildinu and Ancillary Buildings in accordance

with the Removal Action Work Plan (DOE/RL-2004-77). Completion of
facility disposition is defined as the completion of deactivation.
decontamination. decommissioning. and demolition in accordance with
the removal action work plan.

M=Q-1 f-86 Comolete remedial actions for 618-11 Burial Ground in accordance with 09/3/2Q21
Lead Reaulatory R/RA Work Plan for 300-FF-2 Soils (DOE/RL-2014-13-ADD1)
Agency: EPA
M-016-200A Complete U Plant canyon (221 U Facility) demolition in accordance with 0/0/2047
Lead Regulator the Remedial Design/Remedial Action Work Plan. MU/3M_2_2
Aaency: EPA
M-016-200B Complete U Plant (221 U Facility) barrier construction in accordance 913021
Lead Regulator with the Remedial Design/Remedial Action Work Plan. 9/30/2027
Agaency: EPA


